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SARATOGA COUNTY SEWER COMMISSION 
DRAFT AGENDA- SUBJECT TO CHANGE  

July 22, 2009 
3:00 PM at the Treatment Plant 

 
FLOW INFORMATION:    Plant Capacity               21.30 mgd  
                                                April 2007 flows             18.00 mgd Maximum DMR report, 30 day avg. 
    Permitted projects          .51 mgd 
    Partial completion        1.10 mgd estimated 
    Reserve commitments       .44 mgd 
    Global Foundries             3.10 mgd 
    Projects Reviewed          .33 mgd 

Conceptual projects           .67 mgd 
                                                Treatment capacity         -2.85mgd 
 
PUBLIC COMMENT - 
 
CHAIRMAN’S COMMENTS- Introduction of Commission Appointment and scheduling of August 26, 
2009 meeting. 
 
 
 
APPROVAL OF MINUTES of June 24, 2009  
 
RESOLUTION RECOGNIZING ERNIE LEFNER’S CONTRIBUTIONS 
 
 
TREATMENT PLANT EXPANSION - Progress update of the construction contracts; project schedule 
and contractor staffing.  A Change order requesting extension of the project completion date by 105 days. 
 
 
 
PROJECT BONDING- The sale of $23 million Serial Bonds and $23.7 Bond Anticipation Notes was held 
on July 7, 2009.  The Bonds and BAN’s were sold with favorable rates. 
 
 2010 SEWER DISTRICT BUDGET AND RATES - Information is being compiled.  
 
CAPITAL PROJECTS - A status report of capital contracts is attached. 
 
CONTRACTS FOR UPGRADES  
The Grooms Road and Crescent Estates Pump Stations- Towns of Halfmoon and Clifton Park. 
TVGA-Consultant, CO Falter- General Contractor, Brunswick Electric-Electrician.  Work is progressing at 
the CE pump station.  Change orders to address asbestos content in roofing material and extension of 
contract completion 
 C.O Falter - Change order for liquidated damage 
 C.O. Falter - Change Order 
 T.V.G.A. - Contract amendment 
 Brunswick Electric - Change Order 



  
 
Burning Bush Pump station with Trinity Construction- Town of Clifton Park C.T. Male-Consultant, The 
project is complete. 
 
INTERCEPTOR RELINING - With Insituform, work is completed awaiting confirmation of site 
restoration. 
 
COLLECTION SYSTEM INFORMATION: 
LFTC TRUNK SEWER - Started April 27, 2009, with a completion expected September 2009.  C.T. Male 
will be providing full time inspection services, certification and as-builts for dedication.  Construction 
meeting held on July 9, 2009 for review of schedule and testing requirements. 
 
SEWER SERVICE FOR ROUTE 4 and 32 CORRIDOR- Town of Halfmoon - RFP for a preliminary 
Engineering evaluation on service in the corridor was released, due August 13, 2009.  
 
SARATOGA LAKE SEWER STUDY- A review of prior reports and evaluations; information includes 
the 2001 S.L. #8 pump station evaluation, the 2003 Saratoga Lake facilities evaluation, the 2006 Saratoga 
Lake Sewer Study and the current Town of Malta’s study for service north of the Highpointe pump station.    
Review comments of the Phase 2 Sanitary sewer feasibility study for the northern service area presented by 
Clough Harbour.  Report on grinder pumps facilities attached. 
 
Global Foundries DISCHARGE PERMIT - Delaware Engineering is conducting a technical review and 
determining discharge limits to ensure compliance with the District’s SPDES permit.  A meeting with 
Global Foundries is scheduled for July 23, 2009. 
 
COLLECTION SYSTEM PROJECTS- A status report of submitted projects is attached. 
 
FEMA - Aid for December 12, 2008 ice storm payment applications in the amount of approximately 
$90,000 have been executed and returned, a close out meeting was held on June 26, 2009.  Payments of 
$6,540.74 and $90,305.73 have been received. 
 
CITY OF SARATOGA SPRINGS - City’s consultant has forwarded a proposal to redirect flows in the 
Nelson Ave. study area to the Crescent Ave gravity sewer. 
 
NYSDOT Projects 
 
Curry Road and RTE 9 intersection - Village of Round Lake.   Access for the Round Lake pump station will 
be from Route 9. 
 
NYS Rte 9P Bridge replacement-meeting with our consultant was held on July 8, 2009 to discuss bypass 
provisions and relocation of the District’s force main.  The report was forwarded to NYS DOT on July 10, 
2009.  A betterment agreement is presented for relocation of a larger force main. 
 
Exit 11 bypass - a site inspection was held on July 10, 2009 with NYS DOT to the location of sewer 
facilities. 
 
Route 4 and 32 Bridge replacement.  The bridge has closed and expected to remain closed thru September 
2009. 
 
 
CENTRAL HALFMOON SEWER CORPORATION - Transportation Corporation in the Town of 
Halfmoon.  Report on delinquent payments for maintenance.  Services provided by SCSD under terms of 
the executed agreement. 



 
CARLTON HOLLOW SENIOR CONDOMINIUM PROJECT - Town of Milton, request for an 
additional 6 month extension of the Reserve Capacity commitment.  This is the final extension available, 
requiring Commission approval. 
 
CARDIN SUBDIVISION - Town of Halfmoon, request for an additional 6 month extension of the Reserve 
Capacity commitment.  This is the final extension available requiring Commission approval. 
 
DEDICATION:   
 
ATTORNEY REPORT 
 
 
 
 

Next meeting August 26, 2009 
3:00 P.M. At the Treatment Plant 


